SHELF & SOUL

Implementation and Project Status Report | 19 October 2026

Purpose

This report summarizes the current implementation of the Shelf & Soul library and bookshop application and clarifies its development/production boundary. It is a project status summary, not certification that every item in the supplied SRS is complete.

Application overview

Built with Next.js 15, React 19 and TypeScript. The Local Storage prototype is suitable for demonstration with sample data. The production database adapter is Prisma configured for Supabase PostgreSQL; the Supabase service is used for database hosting only, not hosted authentication or file storage.

Delivered functions

- Public catalog and information pages; account registration and role-specific dashboards.
- Catalog/member management; circulation requests, checkout, returns, renewals, reservation queues and holds.
- Stock adjustment, location transfer, loss/damage recording; suppliers, purchase suggestions/orders and invoices.
- Sales and pickup orders, fine recording, filtered reports, CSV/print output and audit history.
- Manager snapshot export/restore; server-side MySQL-to-PostgreSQL provider migration has been prepared in Prisma migrations.

Payment handling

No production online payment provider is integrated. Orders use cash on pickup and become paid only after staff confirms cash collection. In-library sales and counter fine collection are cash workflows.

Technology and data

- Prototype mode stores sample accounts/library data in browser Local Storage and must not be used for real customer records.
- Production mode uses Prisma with Supabase PostgreSQL. User accounts/password hashes are in relational tables; most library workflows currently persist inside a JSON LibrarySnapshot.
- Application authentication uses bcrypt password hashes, signed HTTP-only cookies and server authorization. Supabase Auth/Storage are not used.

Checks performed

- Prisma client generation and schema validation passed.
- TypeScript typecheck and optimized production build passed using placeholder PostgreSQL connection URLs.
- Local browser password-reset smoke flow and localhost HTTP check had passed before the database provider change.

Not yet verified / remaining

- No Supabase credentials/project were supplied, so no live database connection, migration, seed, or API integration was tested.
- Existing MySQL or browser prototype records are not automatically copied to Supabase; a data export/transform/import plan is needed if that data must be retained.
- Configure real Supabase URLs and secrets privately, apply migrations, and verify workflows. Configure production reset email, scheduled/off-site PostgreSQL backups and recovery tests.
- Email verification, real branch contact details, full normalization of library tables, and production disaster recovery remain incomplete or configuration-dependent.

Local prototype at http://localhost:3000 is distinct from a deployed production service. Successful build checks do not mean a production Supabase deployment is complete.